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Task Order #086 was implemented under the authority o f  the Miscellaneous Small 
Structures (MSS) Implementation Plan for Above-Grade Decontamination and 
Dismantlement (D&D) (DOE 1998). Task Order #086 included D&D of the following 
components: 

0 Component 5F - Plant 5 Covered Storage Pad 
0 Component G-008 - Plant 5 Pipe Bridge 

Remediation of Component 5F and the Plant 5 Pipe Bridge was performed successfully and 
in accordance with approved project planning and design requirements. This Task Order 
Completion Report summarizes remediation activities for Component 5F and the Plant 5 
Pipe Bridge performed during the summer of 2002. A final Project Completion Report for 
the MSS Project will include summaries of this Task Order and other Task Orders 
implemented under the MSS Project following completion of the overall MSS Project. 

2.0 COMPONENT-SPECIFIC REMEDIATION SUMMARY 

Preparatory actions for Component 5F and the Plant 5 Pipe Bridge included utility 
disconnections and isolation of steam lines & water/condensate lines. 

A chronology of the D&D field activities under Task Order #086 is provided in Table 2-1. 

2.1 Component 5F - Plant 5 Covered Storage Pad 

Component 5F was a facility constructed of structural steel. The roof of the structure was 
made of corrugated steel. The covered storage pad was located on the northwest corner 
of the former Metals Production Plant (Building 5A) and had approximate dimensions of 85 
ft. x 142 ft. x 20 feet high. 

Surface decontamination was not required since no loose surface contamination was 
detected on the exterior of the component. 

There was no asbestos containing material associated with Component 5F. 

The component structure was dismantled using a track-hoe-mounted shear. The metal 
was placed in roll-off boxes for disposition in the OSDF. 
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Debris Category & Profile/ Volume 
Description Inventory Nos. (yd') 

Cat. A, B & D 
(Metal) 92101 816 

95006 194 Cat. H 
(ACM) 

92023 60 1-2 
(Miscellaneous 

compressible debris) 

94005 30 1-4 
(Wood, paper & 

cardboard) 
Footnotes: 
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Current 

Quantity Location Disposition 
OSDF, North 
Bulk Debris 

Staging Area, 
(28) OSDF Transfer 

Area for OSDF 
Placement IC) 

OSDF Transfer 
Area for future 

OSDF 
Placement 

OSDF and OSDF 
Transfer Area 

(2) for future OSDF 
placement Id) 

Container/ Storage Final 

OSDF 

OSDF Sea landIb' (5) 

OSDF 

ROB"' I 1 OSDF OSDF 

2.2 Component G-008 - Plant 5 Pipe Bridge 

The Plant 5 Pipe Bridge included piping and the steel structures that supported the steam 
lines and other lines required to maintain activities that took place in the Plant 5 Complex. 
The Plant 5 Pipe Bridge covered a distance of approximately 650 linear feet and included 
the sections that extended along the south side of 2nd Street between "B" Street and 'ID" 
Street. 

Remediation included removal of conduit & asbestos insulated piping (approximately 3,500 
linear feet of asbestos insulated piping) and pipe bridge structural steel demolition. 
Materials generated during the dismantlement of the Plant 5 Pipe Bridges included piping 
and conduit and structural & miscellaneous steel. 

3.0 MATERIAL MANAGEMENT 

A summary of debridwaste generation from Component 5F and the Plant 5 Pipe Bridge 
remediated under Task Order #086 is summarized in Table 3-1. 
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Implementation of Task Order #086 revealed no lessons-learned for D&D Project 
Management. The following list identifies items that will be considered prior t o  
implementing this Task Order under the MSS Project as a result of previous D&D Lessons 
Learned issues: 

0 Make sure shipping containers are delivered t o  the  correct location to prevent 
double handling. 

0 Do a complete walk down of the area t o  verify all waste materials have been 
identified. 

5.0 REFERENCES 

U.S. Department of Energy, 1998, Operable Unit 3 Integrated Remedial Action 
Miscellaneous Small Structures Implementation Plan for Above-Grade Decontamination and 
Dismantlement, Final, prepared by Fluor Daniel Fernald, Cincinnati, Ohio. 
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